
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

Date/Time: May 20,2004 

Site Contact(s): Dyan Foss 
Phone: (303) 966-7577 

Regulatory Contact: David Kruchek 
Phone: (303) 692-3328 

Agency: CDPHE 

Purpose of Contact: Building 881 Backfilling of Room 10 and elevator, lOOA 

Discussion 
This contact record is to document the consultative process and CDPHE approval of the pre- 
demolition surveys conducted to support backfilling of Room 10 and elevator, 100A, in Building 
88 1. The surveys demonstrating these areas were at unrestricted release were provided to 
CDPHE during a bimonthly BSSl status meeting on May 13. In addition, follow-up information 
was provided on the surveys and information copies of the work packages were provided to 
CDPHE. 

Prior to initiating these work activities, openings to the rest of the building will be barricaded 
with plastic and plywood, as necessary. The basement (Room 10 and elevator, 100A) will be 
barricaded at the doorway and openings to Room 15 and the stairwells at rooms 133A and 134A. 
When the backfill operation is initiated, excess water will be pumped out and a bobcat will be 
lowered into the basement with a crane. The bobcat will make openings within the non-load 
bearing walls in Room 10 and remove the concrete cap on the sump area. A conveyor system 
will be used to bring soil into the basement and elevator shaft, and the bobcat will place the 
material. As the fill rises, any piping or non-concrete material will be removed and disposed of 
as sanitary waste. 

Once the fill is at a sufficient height and the final surveys are complete in Room 15, the wall 
between Rooms 15 and 10 will be removed, and this will allow access to Room 15 for 
backfilling. The completion of the final surveys in Room 15 and CDPHE approval will be 
documented in a separate contact record. The stairwells into Room 10 will be filled with 
flowable fill once the final surveys are complete. 

Contact Record Prepared By: Dyan Foss 

Reauired Distribution: Additional Distribution: 

M. Aguilar, USEPA R. Leitner, K-H 371/374 Mike Swartz 
S. Bell, DOE-RFPO J. Mead, K-H ESS Don Clark 
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B. Birk, DOE-RFPO G. Morgan, DOE-RFPO Justin Ward 
C. Deck, K-H Legal 
D. FOSS, K-H 707/776/777 
C. Gilbreath, K-H 771/774 
S. Gunderson, CDPHE 
G. Kleeman, USEPA 
J. Legare, DOE-RFPO 

S. Nesta, K-H RISS 
K. North, K-H ESS/MS 
R. Schassburger, DOE-RFPO 
D. Shelton, K-H ESS 
C. Zahm, K-H Legal 
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